
HPNS Technical Team Meeting Agenda 
December 4, 2018, 1000-1100 PT 

 

1. Welcome and check-in  
Navy BRAC – Steve Banister, Pat Brooks, Danielle Janda, Derek Robinson, Thomas 
Macchiarella 
Navy BRAC Consultants – Craig Bias, John Hacket, Scott Hay, Kim Henderson, Kathy 
Higley, Alex Lopez 

 RASO – Zach Edwards, Matt Liscio, Matt Slack 
EPA and consultants – Karla Brasaemle, John Chesnut, Jana Dawson, Donna Gety, David 
Kappelman, Jackie Lane, Lily Lee, Lyndsey Nguyen  

 DTSC – Nina Bacey, Janet Naito 
 CDPH – Sheetal Singh, Mat Wright 

City (includes OCII/SFDPH and consultants) – Amy Brownell, Bob Burns, Chris�na Rain, 
Dorinda Shipman 
Water Board – Tina Low, David Tanouye  

2. Parcel G and background soil work plans and SAP 
• Dra� Final issued 11/2/18  
• Discuss comments – A no comment email was received from the City last week, 

DTSC/CDPH comments are expected today/tomorrow, and EPA management is 
supportive to the team working on comments verbally prior to submittal of comments 
in writing. The Navy would like to plan to mobilize for the background soil sampling 
January 7th and roll into the Parcel G building scans if possible, followed by Aptim 
conducting the trench unit work later in spring 2019. If there are comments related to 
background, the Navy requested resolution as soon as possible. EPA has 4 parts to their 
comments:  

i. Statistics - A change was made from the draft work plan for a 99% vs 95% 
confidence which may have an unintended consequence in reducing the 
confidence for false negatives. EPA wants to make sure there is enough data 
collected initially to make decisions and believes 25 samples is sufficient. The 
team discussed the following: 

1. 25 samples are planned for background soil sampling. 
2. The number of samples for the trench units are a placeholder and will 

be recalculated based on the new data and variability. The background 
soil data will be available by the time Aptim mobilizes for the trench 
unit activities and the number of samples can be adjusted (this may 
result in a number of samples less than 18 or 25) as needed.  

3. EPA believes a beta error of 0.01 should be used in the sample 
calculation. The Navy will discuss internally.  

ii. SAP – Minor clarification comments will be provided to the Navy as soon as 
possible to resolve the SAP. 



iii. Air and dust monitoring during trench unit activities – This can be worked on in 
the site-specific health and safety plans prior to field activities and provided as a 
comment for future resolution.  

iv. PRG calculator – Issues may be able to be resolved enough to not hold up the 
background sampling with the concerns being the level of sensitivity and 
collection methods. This can be provided as a comment for future resolution. 

3. Schedule for finalizing findings reports – The Navy’s goal is to have the reports finalized by mid-
January 2019. 

• Pending Navy review of RTCs and draft final  
i. Parcels B and G Soil  

ii. Parcels D-2, UC-1, UC-2, and UC-3 Soil   
• Pending EPA comments – EPA will review the reports in the following order as soon as 

possible. 
i. Buildings   

ii. Parcel C Soil   
iii. Parcel E Soil   

4. Future calls/mee�ngs   
• Status call - 12/18/18, 1000-1100 PT  


